



**PUBLIC INVOLVEMENT & EDUCATION TECHNICAL TEAM
QUARTERLY PROGRESS REPORT
Prepared for the WRIA 1 Watershed Management Project
Reporting Period: April 1, 2001 – June 30, 2001
Prepared by: Public Involvement & Education Technical Team
Date: September 20, 2001**

1. Summary of Quarterly Activities

- **Fresh sheet:** The first fresh sheet was developed and distributed.
- **Speakers bureau:** A Power Point presentation was developed. A list of community organizations that might be interested in a presentation was developed. Bruce Roll of Whatcom County delivered a presentation on the WRIA 1 Watershed Management Project at a community meeting sponsored by the South Fork Community Network.

2. Problems/Issues/Resolution

None.

3. Schedules

The PIE activities dependent on project milestones, such as the beginning of the EIS process and Phase III scoping, have been delayed because those milestones have not been reached.

PIE activities such as the speakers bureau, which are independent of project milestones, are scheduled to begin this fall.

4. Funds

No Joint Board funds were expended this quarter.

5. Next Quarter's Activities and Milestones

- Begin development of layperson summaries of USU Phase II reports.
- Develop display for use at the Northwest Washington Fair, the water rights field office, and other locations.
- Begin scheduling presentations on the WRIA 1 Watershed Management Project to community groups.
- Participate in consultant selection process for the Watershed Management Plan.