

**WRIA 1 Watershed Management Project  
 USU Technical Studies Product Transmittal Form  
 COVER SHEET**

---

**Product Name:** Decision Support System - Phase II Report

**Task Number (from USU Scope of Work):** All tasks and deliverables under DSS Phase II SOW

**Date:** December 1, 2001

**Author:** Robert T. Pack

**Abstract**

This report summarizes Phase II activities associated with Management Information/Decision Support System work defined in the SOW for Technical Studies dated July 21, 2000. "Data Explorer/Modeler" software design and coding is under development and is currently ahead of schedule. The "Data Analyst/Modeler" software development is also well under way. Representative screen shots and relevant discussion of the software is provided in this report. The development of DSS worksheets in support of the development of the "Decision Analyst" capability of the DSS is described. The use of this framework is facilitating communication between WRIA 1 and USU participants. This report completes SOW requirements for deliverables under Phase II for the Decision Support System.

<b>Document Category</b>	<b>Reviewed for the Following Attributes</b>	<b>Audience<sup>1</sup></b>
<input type="checkbox"/> Preliminary Draft .....	Content, reference citations, completeness..... relative to adopted SOW, accuracy, "whats missing"	Tech Teams/Leads
<input type="checkbox"/> Draft .....	Same as preliminary draft plus public ..... presentability (e.g. layout, spelling, etc.)	Planning Unit, Staff Team, Tech Teams/Leads, Joint Board
<input type="checkbox"/> Final Draft 1or 2 .....	Peer Review Panel reviews for technical ..... accuracy and completeness (if routed to PRP). Others review for response to comments on prior versions.	Peer Review Panel, Staff Team, Tech Teams/Leads, Planning Unit, Joint Board
<input checked="" type="checkbox"/> Final Product .....	No review required. ....	Wide distribution

**Comments:** This report is essentially a progress report. All software and interfaces will be subject to substantial changes and revisions during Phase III.

---